Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
January 1, 2011 thru March 31, 2011 Performance Report



Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

QPR Contact:
No QPR Contact Found
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Original - In Progress

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where

the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative

impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Program Funds Obligated

This Report Period
N/A

N/A
$12,372,228.71
($2,333.16)

To Date
$83,757,048.00

$83,757,048.00
$42,517,155.06
$83,757,048.00
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Program Funds Expended $12,369,522.13 $42,663,731.54

Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $2,865,112.44
Limit on State Admin $0.00 $2,865,112.44

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $30,705,437.19

Overall Progress Narrative:

The latest quarter has been one of relatively muted progress, due to it being both winter time and also due to the
severe weather we have experienced during this period. Things have moved forward more slowly than had been
planned as a result. However, this period of disrupted progress on the ground has provided an opportunity for
recipients to spend a bit more time considering their plans for program income. Many recipients have product that is
either nearing completion or is currently being marketed, so this is a timely consideration. IHCDA requires all
recipients to retain program income and use it to produce further units whilst the NSP program is still

running. IHCDA have also held a webinar for all our NSP recipients during March to further help them with Program
income, as part of our commitment to ensure all or recipients are properly equipped to deliver their projects.

During March, the latest round of monitoring visits has begun. IHCDA has undertaken to make a visit to all projects
on a minimum of a six-monthly basis to monitor them. This round will look at three specific elements: Fair Housing,
Section 3 and Performance Management. The last of these elements is looking at the effectiveness of the project
and working out how they can improve their performance, both in terms of their results and also in terms of their
administration of the funding.

The next quarter will see another phase of construction starting, and also should see numerous homes being sold or
leased up. Already the results from the few projects that have been monitored have show that NSP is having an
impact in terms of sales in the target areas and supporting home values. It is hoped that the ongoing trend that has
emerged here will continue across all the target areas



Project Summary

Project #, Project Title

9999, Restricted Balance

NSP Administration, State NSP Administration
NSP-MSP, Market Stabilization Fund
NSP001, Local Administration

NSP002, Funding Mechanisms

NSPO003, Acquisition/Rehabilitation

NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

Activities

This Report Period

Program Funds
Drawdown

$0.00
$224,029.21
$0.00
$396,728.35
$0.00
$2,646,554.29
$29,045.01
$90,346.91
$8,985,524.94

To Date

Project Funds
Budgeted

$0.00
$1,675,140.00
$3,747,186.37
$4,091,088.33
$0.00
$21,638,240.87
$315,162.43
$1,095,062.54
$51,195,167.46

Program Funds
Drawdown

$0.00
$864,204.96
$3,747,186.37
$2,000,907.48
$0.00
$10,133,836.08
$255,576.19
$985,968.06
$24,529,475.92



Grantee Activity Number: Admin IHCDA

Activity Title: NSP State Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP Administration State NSP Administration

Projected Start Date: Projected End Date:

03/19/2009 03/18/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Indiana Housing and Community Development Authority
Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Indiana Housing and Community Development Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

General Administrative expenses for state administration of the program.
percent.

Location Description:
IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A
$224,029.21
$0.00
$224,029.21
$224,029.21
$0.00

$0.00
$0.00

$1,675,140.00
$1,675,140.00
$864,204.96
$1,675,140.00
$864,204.96
$864,204.96
$0.00

$0.00
$0.00

IHCDA administrative expenses are budgeted at 2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

MSP-001 - 120%
Financing Mechanisms

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-MSP

Projected Start Date:
03/19/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Completed

Project Title:

Market Stabilization Fund

Projected End Date:

09/19/2010

Completed Activity Actual End Date:

Responsible Organization:
Indiana Housing and Community Development Authority

Jan 1 thru Mar 31, 2011 To Date
N/A $2,275,971.00

N/A $2,275,971.00

$0.00 $2,275,971.00

$0.00 $2,275,971.00

$0.00 $2,275,971.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that

meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Total

Cumulative Actual Total / Expected
Total
9/2000

9/2000

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/800
0/800

290/1200
290/1200

290/2000
290/2000

100.00
100.00

Amount




Grantee Activity Number: MSP-002 - 120%
Activity Title: Financing Mechanisim

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-MSP

Projected Start Date:

03/19/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Completed

Project Title:

Market Stabilization Fund

Projected End Date:

09/19/2010

Completed Activity Actual End Date:

Responsible Organization:

Indiana Housing and Community Development Authority

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$1,471,215.37

$1,471,215.37
$1,471,215.37
$1,471,215.37
$1,471,215.37

$0.00
$0.00
$0.00

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that

meets or exceeds NSP guidelines

Location Description:

Areas of greatest need.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Cumulative Actual Total / Expected

Total Low Mod
0 0/130 169/50

Total Low/Mod%
188/280 89.89



# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/130

169/50

188/280

89.89

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001
Administration - Tell City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2011
N/A

N/A
$12,700.00
$0.00
$12,700.00
$12,700.00
$0.00

$0.00
$0.00

To Date
$250,221.50

$250,221.50
$171,715.00
$250,221.50
$171,715.00
$171,715.00

$0.00

$0.00
$0.00

Updating and maintaining NSP program and financial record-keeping system. Meetings with contractors about the demolition
and construction of housing to be undertaken. Photographed and documented the dilapidated, foreclosed and blighted
structures in the "area of greatest need". Supervisied the licensed certified appraiser and completed the appraisals of
foreclosed and/or vacant properties. Continued meetings with engineering firm to develop single-family house

plans.

>Continue to meet with officials from the Lincoln Hills Development Corporation to discuss their involvement in the

management of the specific properties. Continuing to make inquiries and contacts with commercial/retail businesses and
private investors either located in the area of greatest need or wishing to locate in the area. Buildings have been identified that
need to be demolished or rehabilitated. As a part of the NSP program, Insight 2000, Inc. is continuously working with the
mayor's office and other local organizations to research and develop growth opportunity for the area.

>
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty (21) properties have been acquired:

NSP1-009-001 - 120%
Acq/Rehab - Tell City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2011
N/A

N/A
$78,283.01
$0.00
$78,283.01
$78,283.01
$0.00

$0.00
$0.00

To Date
$857,542.00

$857,542.00
$534,269.74
$857,542.00
$534,269.74
$534,269.74

$0.00

$0.00
$0.00

>a. Eight foreclosed vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.
>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>c. Three of the eighteen properties that were acquired by the City for a Little League baseball park parking lot as a public

facility project.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/9
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 120% Public Facility
Redev/New Constr Public Facility- Tell City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2011
N/A

N/A
$47,132.14
$0.00
$47,132.14
$47,132.14
$0.00

$0.00
$0.00

To Date
$225,000.00

$225,000.00
$145,146.12
$225,000.00
$145,146.12
$145,146.12

$0.00

$0.00
$0.00

a. Three properties that were acquired by the City next to the Little League park is being converted into a parking lot as a public

facility project.
engineering firm.

>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.

>e. Bid opening was held and contract was awarded to the low bidder.

>f. Construction has begun on the project and is near completion.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

b. Bid specs for Little League Parking Lot were drawn up by the
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 1083 787 3642

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/0 0/0 0

1083/1083 7871787 3642/3642 51.35
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty one (21) properties have been acquired:

NSP1-009-001 - 50%
Acq/Rehab - Tell City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2011
N/A

N/A
$136,207.78
$0.00
$136,207.78
$136,207.78
$0.00

$0.00
$0.00

To Date
$1,115,173.00

$1,115,173.00
$530,189.51
$1,115,173.00
$523,827.29
$523,827.29
$0.00

$0.00
$0.00

>a. Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.
>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

>

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Tell City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 50%..
Redev/New Constr - Tell City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2011
N/A

N/A
$4,878.60
$0.00
$4,878.60
$4,878.60
$0.00

$0.00
$0.00

To Date
$107,000.00

$107,000.00
$107,000.00
$107,000.00
$107,000.00
$107,000.00

$0.00

$0.00
$0.00

a. Three properties that were acquired by the City next to the Little League park is being converted into a parking lot as a public

facility project.
engineering firm.

>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.

>e. Bid opening was held and contract was awarded to the low bidder.

>f. Construction has begun on the project and is near completion.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

b. Bid specs for Little League Parking Lot were drawn up by the
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002
Administration - Gosport

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$44,000.00

$44,000.00
$38,000.00
$44,000.00
$38,000.00
$38,000.00

$0.00

$0.00
$0.00

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is

subtantially complete

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120%.
Land Banks Acq - Gosport

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2011 To Date
N/A $19,242.50

N/A $19,242.50

$0.00 $13,730.00

$0.00 $19,242.50

$0.00 $13,730.00

$0.00 $13,730.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank. These properties will likely be re-developed prior
to the conclusion of the NSP program. 267 E. Main has been demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2
0 0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 200 180 656

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
200/200

Mod
180/180

656/656

57.

Amount

93
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Gosport
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120%....
Redev/New Constr - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2011 To Date
N/A $197,023.44

N/A $197,023.44

$48,072.00 $188,943.51

$0.00 $197,023.44

$48,072.00 $188,943.51

$48,072.00 $188,943.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

At this time there are 2 properties assigned to this line item. 271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property. 41 N. 2nd Street has been demolished and a new home is subtantially complete. At
this time we also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program
income funds and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and
a new home built in Phase Il of NSP from the Program income resulting from the sale of the first phase of homes.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/3

0/3

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Town of Gosport

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 50%.
Acq/Rehab- Gosport

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2011
N/A

N/A
$133,282.90
$0.00
$133,282.90
$133,282.90
$0.00

$0.00
$0.00

To Date
$551,734.06

$551,734.06
$526,672.85
$551,734.06
$526,672.85
$526,672.85

$0.00

$0.00
$0.00

Project has been modified and 5 properties (242 E. Church, 21 N. 2nd and 223 E. North Street) have been moved to this line
item. The trailors that set on these properties are demolished and new homes are subtantially complete. 247 A and B E.

Church are also demolished and a new home will be built with program income funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/4

Mod
0/0

0/4

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing Under Way
Project Number:
NSP006

Projected Start Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Work on Liberty Place duplexes (20 units) is complete, and lease-up is complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Mod Total
# of Households 0 0 0

Low

NSP1-009-003 - 120%..
Redev/New Constr - Four Rivers Resources

Activity Status:

Project Title:
Redevelopment/New Construction
Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:
Four Rivers Resource Services, Inc.

Jan 1 thru Mar 31, 2011

N/A

N/A
$280,800.00
$0.00
$280,800.00
$280,800.00
$0.00

$0.00
$0.00

To Date
$2,599,798.00

$2,599,798.00
$2,214,906.57
$2,599,798.00
$2,214,906.57
$2,214,906.57

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/3

0/20

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

NSP1-009-003 - 50%
Redev/New Constr - Four Rivers

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Four Rivers Resource Services, Inc.

Jan 1 thru Mar 31, 2011
N/A

N/A
$205,587.00
$0.00
$205,587.00
$205,587.00
$0.00

$0.00
$0.00

To Date
$1,460,860.00

$1,460,860.00
$994,024.00
$1,460,860.00
$994,024.00
$994,024.00
$0.00

$0.00
$0.00

Work on townhomes (5 units) is complete, and lease-up is almost complete. One townhome unit remains vacant, and it is
scheduled for occupancy by mid-April. Work on 5 single-family homes is on-going.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Mod Total Low Mod
0 0 0/10 0/0

Cumulative Actual Total / Expected

Total Low/Mod%

0/10

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

NSP1-009-003 - 50%..
Acq/Rehab - Four Rivers

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Four Rivers Resource Services, Inc.

Jan 1 thru Mar 31, 2011
N/A

N/A
$79,461.50
$0.00
$79,461.50
$79,461.50
$0.00

$0.00
$0.00

To Date
$312,112.00

$312,112.00
$198,055.52
$312,112.00
$198,055.52
$198,055.52

$0.00

$0.00
$0.00

Rehab work on 2 homes is ongoing. One contractor's work has been found to be dissatisfactory. He has been dismissed from

the job, and a replacement is being sought.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/2

Mod
0/0

0/2

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

NSP1-009-004
Administration - Bicknell

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2011
N/A

N/A
$22,829.31
$0.00
$27,720.13
$27,720.13
$0.00

$0.00
$0.00

To Date
$132,662.57

$132,662.57
$95,706.06
$132,662.57
$95,706.06
$95,706.06
$0.00

$0.00
$0.00

The obligation deadline has been met. We continue to process claims, begin construction projects, etc. to move project
forward. The required brochure has been completed and was provided to IHCDA during the last monitoring visit. The 2nd
round of homebuyer classes has been completed, and two people completed the course and received certificates. A total of 10
participants have passed the pre-purchase homebuyer class, though not all are considered potential buyers for the properties,
for one reason or another. Approximately 1/3 to 1/2 of them will be viable homebuyers. Another class will be planned for late
spring or summer. Planning for an Open House and advertising blitz is scheduled for May to assist with selling the homes.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP1-009-004 - 120%
Acq/Rehab - Bicknell

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $217,525.38
Total CDBG Program Funds Budgeted N/A $217,525.38
Program Funds Drawdown $39,958.78 $90,154.22
Program Funds Obligated $0.00 $217,525.38
Program Funds Expended $39,958.78 $90,154.22

City of Bicknell $39,958.78 $90,154.22
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

314/318 Alton Street - Construction is about 60% complete. A homebuyer is ready for this home, and ahs completed the
course. An application has been submitted to the bank, however, due to a credit issues they are looking at a 4 - 6 month wait
period, which works out quite well in timing the completion of construction.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-004 - 120% Public Facility
Activity Title: Redev/New Constr Public Facility - Bicknell

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2011
N/A

N/A
$260.00
$0.00
$27,149.97
$27,149.97
$0.00

$0.00
$0.00

To Date
$67,206.90

$67,206.90
$27,149.97
$67,206.90
$27,149.97
$27,149.97

$0.00

$0.00
$0.00

523 W. 2nd Street - Demolition of shed is complete. New neighborhood park will begin constructed as soon as program

R/R Land - Construction
of walking trail will begin in the Spring and coincide with construction of the park. We will have to hire an engineering firm to
conduct a survey of this area, and determine if there are issues related to placing a necessary fire lane next to the walking trail
to serve as both access for fire trucks and the garages of the adjacent residences.

income is available.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Public Facilities 0
# of Non-business Organizations 0
# of Linear feet of Public Improvement 0

Cumulative Actual Total / Expected

Total
0/2

0/2
0/1
0/340
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 1374 601 3310 1374/1374 601/601 3310/3310 59.67

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

40



Grantee Activity Number: NSP1-009-004 - 120%.

Activity Title: Demolition - Bicknell

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/09/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $56,836.68

Total CDBG Program Funds Budgeted N/A $56,836.68

Program Funds Drawdown $158.00 $49,345.89

Program Funds Obligated $0.00 $56,836.68

Program Funds Expended $158.00 $49,345.89
City of Bicknell $158.00 $49,345.89

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

To date nine demolitions projects have occurred (although 12 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood. We have recently determined the method by which
we will be able to sell these vacant lots under state and federal laws, and will begin that process shortly. Adjacent landowners
are ready to buy and we continue to have ongoing conversations with them. We anticipate selling all vacant lots to adjacent
landowners by the end of Spring 2011.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1374 601 3310

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low

1374/1374

Mod
601/601

3310/3310

59.

Amount

67
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120%..
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2011
N/A

N/A
$99,114.64
$0.00
$72,224.67
$72,224.67
$0.00

$0.00
$0.00

To Date
$548,508.22

$548,508.22
$204,939.39
$548,508.22
$204,939.39
$204,939.39

$0.00

$0.00
$0.00

414 Alton & Freemans Lot 7 - 50% Complete 409 W. 2nd Street - This property has been traded for 317 W. 2nd Street (in
addition to a small purchase price) on which to now construct the duplex. All claims are done for that property. 523 W. 2nd
Street - Demolition of shed is complete. We will have to hire an engineering firm to conduct a survey of this area, and
determine if there are issues related to placing a necessary fire lane next to the walking trail to serve as both access for fire
trucks and the garages of the adjacent residences. 602 Alton - Construction is 50% Complete. 215 Bruceville - Foundations
have been poured. Framing will begin in the Spring as soon as 314 Alton Street and 414 Alton Street are complete and sold.
317 W. 2nd Street - Land has been purchased. New civil drawings will be complete within a week. Foundations will begin
being poured within a month. All projects are moving along quite well.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/5

0/5

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP1-009-004 - 50%
Acq/Rehab - Bicknell

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bicknell

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $148,343.00
Total CDBG Program Funds Budgeted N/A $148,343.00
Program Funds Drawdown $72,888.50 $91,824.57
Program Funds Obligated $0.00 $148,343.00
Program Funds Expended $72,888.50 $91,824.57

City of Bicknell $72,888.50 $91,824.57
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

323 Alton - Property is approximately 80% complete. Homebuyer has completed counseling. Loan application is pending at
the bank. We expect this homebuyer to purchase and move in within two months. We have now established a method by
which we will be able to sell the properties under both federal and state law.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Bicknell
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50%..
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2011 To Date
N/A $155,406.25

N/A $155,406.25

$49,416.04 $135,277.31

$0.00 $155,406.25

$26,016.04 $135,277.31

$26,016.04 $135,277.31

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Freeman's Lots 5 & 6 - Punch list will be created within a week, and the units are ready to be sold. We are exploring different
potential buyers for the property, as we need the cash flow to finish paying the contractor, as we did not get HOME Funds the
shore up the project budget. Depending on the response we begin to see on selling the duplex, we may place residents in the
units shortly after the open house, given the extreme lack of available rental affordable housing at this time, and then sell the
units, which has the potential to make them more martketable.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

0/0

0/2

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dubois-Pike-Warrick Economic Opportunity Committee
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 120%
Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2011 To Date
N/A $3,814,000.00

N/A $3,814,000.00

$649,173.96 $3,507,112.96

$0.00 $3,814,000.00

$649,173.96 $3,507,112.96

$649,173.96 $3,507,112.96

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Stork Place lease-up is on-going, and 13 of the 17 senior rental units have been leased.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/17 0/17 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dubois-Pike-Warrick Economic Opportunity Committee
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50%
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2011 To Date
N/A $548,275.00

N/A $548,275.00

$88,585.30 $395,737.07

$0.00 $548,275.00

$88,585.30 $395,737.07

$88,585.30 $395,737.07

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehab work on 2 homes is nearing completion. Rehab contract on 1 home was approved. Rehab work on 1 home remains to

be bid out.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/4

Mod
0/0

0/4

Amount

0
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NSP1-009-005 - 50%.
Redev/New Constr - TRI-CAP

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Activity Status:
Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $182,000.00
Total CDBG Program Funds Budgeted N/A $182,000.00
Program Funds Drawdown $123,467.50 $170,418.19
Program Funds Obligated $0.00 $182,000.00
Program Funds Expended $146,867.50 $170,418.19

Dubois-Pike-Warrick Economic Opportunity Committee $146,867.50 $170,418.19
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Construction work on 1 home is nearing completion.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected

Low
0/1

Mod
0/0

Total Low/Mod%

0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

NSP1-009-006
Administration - Riley/Newport

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2011
N/A

N/A
$14,425.00
$0.00
$14,425.00
$14,425.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$88,218.37
$100,000.00
$88,218.37
$88,218.37

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-006 - 120%

Activity Title: Cancelled

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Light fixtures (outdoors) replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Total
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Units with bus/rail access

#Units exceeding Energy Star

O O o o o o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

0/0

Mod
0/0

0/0

0/0
0/0

0
0

Amount
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Grantee Activity Number: NSP1-009-006 - 120% Public Facility
Activity Title: Redev/New Constr Public Facility - Riley Newport

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Resource Center completed and in use.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$323,963.44

$323,963.44
$323,963.44
$323,963.44
$323,963.44
$323,963.44

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two units of demolition completed

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP1-009-006 - 120%...
Demolition - Riley/Newport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$23,000.00
$23,000.00
$23,000.00
$23,000.00
$23,000.00
$23,000.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2

Cumulative Actual Total / Expected

Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 721 189 1160

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low

721/721

Mod
189/189

1160/1160

78.

Amount

45

62



Grantee Activity Number: NSP1-009-006 - 50%.
Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

5 rehab units are complete.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

O O O o o o o o

#Light fixtures (outdoors) replaced

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2011
N/A

N/A
$76,066.00
$0.00
$71,975.00
$71,975.00
$0.00
$0.00
$0.00

Total
0/30

0/300
0/30
0/30
0/30
0/30

0/300
0/30

To Date
$553,036.56

$553,036.56
$285,944.00
$553,036.56
$281,853.00
$281,853.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

O O O o o o o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/30
0/30
0/30
0/30
0/30
0/30

0/0
0/30

Cumulative Actual Total / Expected

Total
0/30

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/30

Mod
0/0

0/30

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Received zoning approval for 1267, 1245 and 1239 East Street.

Accomplishments Performance Measures

NSP1-009-007
Administration - SEND

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2011
N/A

N/A

$0.00
($2,333.16)
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$61,390.00
$61,390.00
$61,390.00
$61,390.00
$61,390.00
$61,390.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
SEND

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120% Public Facility
Redev/New Constr Public Facility - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
SEND

Jan 1 thru Mar 31, 2011
N/A

N/A
$911.35
$8,000.00
$911.35
$911.35
$0.00

$0.00
$0.00

To Date
$8,000.00

$8,000.00
$6,250.00
$8,000.00
$6,250.00
$6,250.00

$0.00

$0.00
$0.00

During the first quarter of 2011, SEND and the Bates-Hendricks Neighborhood Association identified additional sources of
funding, held meetings with neighbors to identify a plan for the green space. Possible resource partners include Eli Lilly and
Keep Indianapolis Beautiful, Inc. A local resident and landscape architect will prepare the design and provide consultation

during implementation.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/1

67



Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 483 269 945

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
483/483

Mod
269/269

945/945

79.

Amount

58
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120%.
Acq/Rehab - SEND

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2011
N/A

N/A

$800.00
$0.00
($64,978.72)
($64,978.72)
$0.00

$0.00
$0.00

To Date
$114,085.00

$114,085.00
$6,400.00
$114,085.00
$6,400.00
$6,400.00
$0.00

$0.00
$0.00

Continued construction on 231 and 436 Terrace. Received construction estimates for 365, 367, 369 and 371 Terrace.

Completed rehab of 402 /406 Terrace.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/2

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Continued zoning work on 1245 and 1267 East.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

NSP1-009-007 - 120%....
Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2011
N/A

N/A
$31,280.71
($8,000.00)
$25,942.06
$25,942.06

$0.00

$0.00
$0.00

Total
0/0

Total
0/16

To Date
$793,750.00

$793,750.00
$307,008.82
$793,750.00
$307,008.82
$307,008.82

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/16

0/16

Amount

0
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Grantee Activity Number: NSP1-009-007 - 50%

Activity Title: Acq/Rehab - SEND
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $65,400.00
Total CDBG Program Funds Budgeted N/A $65,400.00
Program Funds Drawdown $28,654.35 $31,454.35
Program Funds Obligated $0.00 $65,400.00
Program Funds Expended $28,654.35 $31,454.35

Southeast Neighborhood Development $28,654.35 $31,454.35
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Rehabilitation/reconstruction of residential structures
Location Description:
Indianapolis, Marion County, IN
Activity Progress Narrative:
Completed construction on 1506 Alabama St.
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Continued zoning work on 1239 Terrace.

NSP1-009-007 - 50%.....
Redev/New Construction - SEND

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2011
N/A

N/A
$4,087.00
$0.00
$4,087.00
$4,087.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

# of Households

This Report Period

Mod Total Low Mod
0 0 0/3 0/0

To Date
$259,275.00

$259,275.00
$6,312.00
$259,275.00
$6,312.00
$6,312.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

76



Grantee Activity Number: NSP1-009-008 - 120%.

Activity Title: Redev/New Constr - John Boner

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI The John H Boner Comunity Center, Inc

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $696,628.00

Total CDBG Program Funds Budgeted N/A $696,628.00

Program Funds Drawdown $29,797.30 $29,797.30

Program Funds Obligated $0.00 $696,628.00

Program Funds Expended $29,797.30 $29,797.30
The John H Boner Comunity Center, Inc $29,797.30 $29,797.30

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

1&bullAD and its co-developer, Riley Area Development Corporation, have started construction on St. Clair Senior Apartments.

This project is scheduled to be complete in fall 2011 with lease-up beginning immediately. I&bullAD has signed contractors with
general contractors for two new homes to be sold to families below 120% AMI. One of these properties is nearly complete and
is listed for sale. The other will begin construction in Spring 2011 and is already listed for sale.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/35 0/35 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

The John H Boner Comunity Center, Inc
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2011 To Date
N/A $303,372.00

N/A $303,372.00

$228,582.00 $228,582.00

$0.00 $303,372.00

$228,582.00 $228,582.00

$228,582.00 $228,582.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1&bullAD has completed and leased one rental unit. Another rental unti is under construction and will be complete in 30 days.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-009 - 120%....

Activity Title: Redev/New Constr - King Park

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,174,714.75

Total CDBG Program Funds Budgeted N/A $1,174,714.75

Program Funds Drawdown $284,652.62 $587,668.98

Program Funds Obligated $0.00 $1,174,714.75

Program Funds Expended $284,649.62 $587,668.98
King Park Area Development Corp., Inc. $284,649.62 $587,668.98

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction for Phase | of our multifamily project, The Crawford is complete and we are in the process of marketing the units
for occupancy/purchase. It consists of 6 units with 2 being 120% and 3 being 80% and 1 being 50%. We have our first
resident scheduled to move in next Friday on a Lease to Purchase contract.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/13 0/13 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

King Park Area Development Corp., Inc.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009 - 50%
Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Jan 1 thru Mar 31, 2011
N/A

N/A
$142,443.63
$0.00
$142,273.13
$142,273.13
$0.00

$0.00
$0.00

To Date
$415,979.00

$415,979.00
$264,217.63
$415,979.00
$264,047.13
$264,047.13

$0.00

$0.00
$0.00

Construction for "The Crawford" has complete. There is one 50% unit in this development and we are marketing the units for

occupancy.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/5

Mod
0/0

0/5

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Castle
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010
Administration - New Castle

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Castle

Jan 1 thru Mar 31, 2011

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$180,300.00

$180,300.00
$116,726.18
$180,300.00
$116,726.18
$116,726.18

$0.00

$0.00
$0.00

Bi-weekly meetings with City, Architect, and Administrator. Met with homebuyer counselor to hear imput for purchase process.
Homebuyer process established. Inspection forms submitted to IHCDA. State inspection of 3 new homes was conducted on

March 9, 2011. Review pay applications. Compile and submit claims. Assisted city with State Board of Accounts federal audit.
Waiting on section 3 documentation before retainage is released on 3 new construction properties.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Castle
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 120%
Redev/New Constr - New Castle

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2011
N/A

N/A
$588,156.75
$0.00
$588,156.75
$588,156.75
$0.00

$0.00
$0.00

To Date
$1,853,311.80

$1,853,311.80
$1,427,399.78
$1,853,311.80
$1,427,399.78
$1,427,399.78

$0.00

$0.00
$0.00

Construction continues on condos. Mortar work on the exterior has started again because of increase in outside temperature.
Issues have been reviewed and solved. Pay applications are being submitted and approved on a bi-monthly basis.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/4

0/4

Amount

0
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Grantee Activity Number: NSP1-009-010 - 50%...

Activity Title: Recev/New Constr - New Castle

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Castle

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $699,313.20

Total CDBG Program Funds Budgeted N/A $699,313.20

Program Funds Drawdown $142,110.00 $600,342.34

Program Funds Obligated $0.00 $699,313.20

Program Funds Expended $142,110.00 $600,342.34
City of New Castle $142,110.00 $600,342.34

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Construction is complete on all three properties. State inspection was held on March 9, 2011. Received documentation from
state inspector with compliance on construction. Certificate of Occupancy was achieved in February for 2 properties and in
March for the final property. Appraisals on 2 properties were done on February 24, 2011.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 o/7 0/0 o/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120%
Acq/Rehab - Near North

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$503,583.00

$503,583.00
$80,000.00
$503,583.00
$80,000.00
$80,000.00
$0.00

$0.00
$0.00

Four homes are complete and unsold, one more than planned. Advertising and engagement with area employers and INHP

continues to produce sales leads.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
o7

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/7 0/7 0
0/0 0/7 0/7 0

Amount
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Grantee Activity Number: NSP1-009-011 - 120%.

Activity Title: Redev/New Constr - Near North

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Near North Development Corp

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $410,000.00

Total CDBG Program Funds Budgeted N/A $410,000.00

Program Funds Drawdown $16,000.00 $193,165.00

Program Funds Obligated $0.00 $410,000.00

Program Funds Expended $16,000.00 $193,165.00
Near North Development Corp $16,000.00 $193,165.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Four homes are complete and unsold, one more than planned. Advertising and engagement with area employers and INHP
continues to produce sales leads.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/9 0/9 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120%...
Demolition - Near North

Activity Status:
Completed

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00
$25,000.00

$0.00

$0.00
$0.00

One blighted property was acquired and demolished. Its small lot size would require zoning variance for reconstruction so it is

being held for future reuse.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1423 489 3129

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
1423/1423

Mod
489/489

3129/3129

61.

Amount

11
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Grantee Activity Number: NSP1-009-011 - 50%
Activity Title: Acq/Rehab - Near North

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$47,257.00
$0.00
$47,257.00
$47,257.00
$0.00

$0.00
$0.00

To Date
$425,000.00

$425,000.00
$122,199.26
$425,000.00
$122,199.26
$122,199.26

$0.00

$0.00
$0.00

Partnership with Habitat for Humanity continues in 2011. Habitat provides pre-qualified buyers for several <50% AMI properties

that it will build in partnership with NNDC.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Additional Attic/Roof Insulation

#Replaced thermostats

#Light Fixtures (indoors) replaced

1
1
1
#Replaced hot water heaters 1
6
#Light fixtures (outdoors) replaced 2

1

#Refrigerators replaced

Total
1/8

1/0
1/8
1/0
6/0
2/8
1/8

Cumulative Actual Total / Expected
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#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

N = I S S

#Sites re-used

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0

Activity Locations
Address
3115 N Capitol Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City

Indianapolis

1/8
1/16
2/0
2/16
1/0
1/8

Cumulative Actual Total / Expected

Low
1/8

1/8

Mod
0/0

0/0

State
NA

Total
1/8

1/8

Cumulative Actual Total / Expected

Total Low/Mod%
1/8 100.00

1/8 100.00

Zip
46208

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near North Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 50%.
Redev\New Constr - Near North

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$7,500.00
$0.00
$7,500.00
$7,500.00
$0.00

$0.00
$0.00

To Date
$42,500.00

$42,500.00
$7,500.00
$42,500.00
$7,500.00
$7,500.00
$0.00

$0.00
$0.00

Partnership with Habitat for Humanity continues in 2011. Habitat provides pre-qualified buyers for several <50% AMI properties

that it will build in partnership with NNDC.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

This Report Period
Total
4

4
2
2
2

This Report Period
Total

Cumulative Actual Total / Expected

Total
4/6

4/6
2/3
2/0
2/3

Cumulative Actual Total / Expected

Total

99



# of Housing Units 1 1/3
# of Singlefamily Units 1 1/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 2 2/3 0/0 2/3 100.00
# Owner Households 2 0 2 2/3 0/0 2/3 100.00
Activity Locations
Address City State Zip
3233 N Capitol Ave Indianapolis NA 46208
2854 Highland Place Indianapolis NA 46208

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012
Administration - Columbus

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jan 1 thru Mar 31, 2011
N/A

N/A
$31,300.00
$0.00
$31,300.00
$31,300.00
$0.00

$0.00
$0.00

To Date
$123,770.04

$123,770.04
$60,233.26
$123,770.04
$60,233.26
$60,233.26
$0.00

$0.00
$0.00

Administration costs have been obligated. The dollar amount that has not been actually spent will be invoiced on a quarterly

basis by Ara for services as homes are rehabbed and sold.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-01
Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

2 -120%
Columbus

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jan 1 thru Mar 31, 2011
N/A

N/A
$23,806.00
$0.00
$23,806.00
$23,806.00
$0.00

$0.00
$0.00

To Date
$295,299.73

$295,299.73
$147,992.09
$295,299.73
$147,992.09
$147,992.09

$0.00

$0.00
$0.00

The city has acquired 2 homes in the <120% AMI category. One home is complete and has an accepted offer. The other

home is expected to be complete within the next month.

Accomplishments Performance Measures
This Report Period
Total

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o

#Light Fixtures (indoors) replaced

Cumulative Actual Total / Expected

Total
0/2

0/2
0/2
0/1
0/2
0/1
0/2
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

O O O O o o o o o

#Units ¢, other green

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/2
0/0
0/2
0/1
0/1
0/2
0/2
0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/2

0/2

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - 120%...
Redev/New Constr - Columubs

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$540,212.00

$540,212.00
$61,140.00
$540,212.00
$61,140.00
$61,140.00
$0.00

$0.00
$0.00

4 vacant lots have been purchased for redevelopment/new construction. These homes will be built in late 2011 or 2012. The
city has requested that these homes are pre-sold before they are built. They will be listed 4/22.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

105



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-012 - 50%
Activity Title: Acq/Rehab - Columbus

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Columbus
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbus

Jan 1 thru Mar 31, 2011
N/A

N/A
$52,820.00
$0.00
$52,820.00
$52,820.00
$0.00

$0.00
$0.00

To Date
$757,793.57

$757,793.57
$361,142.84
$757,793.57
$361,142.84
$361,142.84

$0.00

$0.00
$0.00

The City has acquired 7 homes in the <50% AMI category. 5 homes are complete at this time. 2 of these have accepted offers
to purchase. 2 are still listed for sale. The fifth home will be listed for sale 4/22/11.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o

#Light Fixtures (indoors) replaced

Total
o7

0/4
0/7
0/6
0/7
0/4
0/7

Cumulative Actual Total / Expected
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

O O O O o o o o o

#Units ¢, other green

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/7
0/0
0/3
0/3
0/5
0/7
0/5
0/4

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/7

Mod
0/0

or7

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013
Administration - Terre Haute

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Jan 1 thru Mar 31, 2011

N/A

N/A
$38,057.88
$0.00
$38,057.88
$38,057.88
$0.00

$0.00
$0.00

To Date
$185,000.00

$185,000.00
$138,472.10
$185,000.00
$138,472.10
$138,472.10

$0.00

$0.00
$0.00

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and a portion has been drawn against the NSP1 funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%
Land Banks - Terre Haute

Activity Status:
Under Way

Project Title:

Land Banks
Projected End Date:
07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2011
N/A

N/A
$18,804.11
$0.00
$18,804.11
$18,804.11
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$54,892.36
$100,000.00
$54,892.36
$54,892.36
$0.00

$0.00
$0.00

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.

Stake surveys being completed to finish the process.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Total
0/17

0/17
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Terre Haute

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%.
Demolition - Terre Haute

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$200,000.00

$200,000.00
$200,000.00
$200,000.00
$200,000.00
$200,000.00

$0.00

$0.00
$0.00

Indentified properties located within the targeted Central Eastside Neighborhood have been demolished.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/36

Cumulative Actual Total / Expected
Total
0/36

0/36
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%..
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2011
N/A

N/A
$334,203.08
$0.00
$334,203.08
$334,203.08
$0.00

$0.00
$0.00

To Date
$828,750.00

$828,750.00
$637,566.12
$828,750.00
$637,566.12
$637,566.12

$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 17 new residential units. Awaiting final Inspection through IHCDA.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod Total Low Mod
0 0 0/0 0/27

Cumulative Actual Total / Expected
Total Low/Mod%
0/27 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Terre Haute
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 50%
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2011
N/A

N/A
$417,379.59
$0.00
$417,379.59
$417,379.59
$0.00

$0.00
$0.00

To Date
$536,250.00

$536,250.00
$481,498.20
$536,250.00
$481,498.20
$481,498.20

$0.00

$0.00
$0.00

Working with local non-profits to complete the construction of 11 new residential units. Awaiting final Inspection through IHCDA.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod Total Low Mod
0 0 0/11 0/0

Cumulative Actual Total / Expected
Total Low/Mod%
0/11 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-014
Administration - Brazil

Activity Status:
Under Way
Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Brazil

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $88,500.00

Total CDBG Program Funds Budgeted N/A $88,500.00

Program Funds Drawdown $8,500.00 $84,186.78

Program Funds Obligated $0.00 $88,500.00

Program Funds Expended $8,500.00 $84,186.78
City of Brazil $8,500.00 $84,186.78

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Kenna has facilitated the following items moving the project forward. The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties. New
Construction is nearly complete on 7 homes. Rehabilitation is compelte on one home. One Homeownership Counseling
Course has been done and one homebuyer has been officially qualified. Several more in the process of being qualified.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Brazil
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Public Facility
Redev/New Constr Public Facility - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$3,823.00
$3,823.00
$3,700.00
$3,823.00
$3,700.00
$3,700.00

$0.00

$0.00
$0.00

Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it. The city will
retain this lot for greenspace and maintaining the storm drainage creek.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1533 780 4197

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
1533/1533

Mod
780/780

4197/4197

55.11

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Brazil
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

NSP1-009-014 - 120%...
Redev/New Constr - Brazil

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Jan 1 thru Mar 31, 2011
N/A

N/A
$168,764.62
$0.00
$177,282.57
$177,282.57
$0.00

$0.00
$0.00

To Date
$733,932.92

$733,932.92
$699,626.03
$733,932.92
$699,626.03
$699,626.03

$0.00

$0.00
$0.00

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North). Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North. The
Construction is well underway for all of the properties. The city has deed tax deed (815 W. North) that will result in 1 single
family homes. Demolition is complete on this lot. The city purchased 521 N. Compton and 404 Hendrix and demolition is
complete. Homes will be be built on these lots using program income funds. Fairview Park Lot 2 has been deemed non-
buildable as there is a natural storm drainage creek running through it. The city will retain this lot for greenspace and

maintaining the storm drainage creek.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
o/7

Mod
0/0

o7

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Brazil
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

NSP1-009-014 - 50%.
Acq/Rehab - Brazil

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Brazil

Jan 1 thru Mar 31, 2011
N/A

N/A
$206,154.26
$0.00
$206,154.26
$206,154.26
$0.00

$0.00
$0.00

To Date
$609,094.08

$609,094.08
$596,701.78
$609,094.08
$596,701.78
$596,701.78

$0.00

$0.00
$0.00

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been demolished new homes are being constructed at this time. The city also has tax deed for (722 N.
Warren) that will result in 2 single family homes. 908 is under contract for the rehabilitation. Demolition is complete on 722

Warren and 2 new homes will be built here with program income funds.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-014 - 50%...

Activity Title: Redev/New Constr - Brazil

Activitiy Category: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSPO006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside City of Brazil

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Responsible Organization:

Jan 1 thru Mar 31, 2011

N/A
N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015
Administration - Lafayette

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2011 To Date
N/A $370,200.00

N/A $370,200.00

$0.00 $68,577.73

$0.00 $370,200.00

$0.00 $68,577.73

$0.00 $68,577.73

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Developer is in full construction at Chatham Square. All infrastructure is complete. Community Center is is constructed. 10 of
the 32 aprtment buildings are under roof,seven other buildings under construction, pads being poured for remaining units.

Target of July, 2011 for completion of first seven buildings and occupancy of same. Rehab is complete on 4 of the foreclosed
properties. Three that were demolished are under construction. Rehab of 2 to begin in summer, 2011 and rebuild of 2 in Fall,

2012.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-015 - 120% Public Facility
Activity Title: Redev/New Constr Public Facility - Lafayette

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$201,513.00

$201,513.00
$0.00
$201,513.00
$0.00
$0.00
$0.00

$0.00
$0.00

Chatham Square is completely under construction. Community ctr and 10 if 32 housing units have been erected and are being

finished.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Non-business Organizations 0
# of Linear miles of Public 0

Cumulative Actual Total / Expected

Total
0/1

0/1
0/1
0/3
0/7

131



Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 722 308 1888

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
722[722

Mod
308/308

1888/1888

54.56

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 120%.
Acq/Rehab - Lafayette

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2011
N/A

N/A
$122,208.60
$0.00
$122,208.60
$122,208.60
$0.00

$0.00
$0.00

To Date
$1,234,000.00

$1,234,000.00
$562,012.66
$1,234,000.00
$562,012.66
$562,012.66
$0.00

$0.00
$0.00

Four of rehab houses are finished, three of rebuilds are under construction. 2 rehabs to be under work by Summer, 2011; 2

rebuilds to be under work by Fall, 2011.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/11

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 120%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2011 To Date
N/A $1,818,487.00

N/A $1,818,487.00

$337,024.40 $476,168.64

$0.00 $1,818,487.00

$337,024.40 $476,168.64

$337,024.40 $476,168.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of single family houses at Chatham site will begin by Fall, 2011.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/43 0/43 0
# Owner Households 0 0 0 0/0 0/10 0/10 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/33

0/33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Lafayette
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 50%..
Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2011
N/A

N/A
$545,660.64
$0.00
$545,660.64
$545,660.64
$0.00

$0.00
$0.00

To Date
$4,150,000.00

$4,150,000.00
$770,747.22
$4,150,000.00
$770,747.22
$770,747.22
$0.00

$0.00
$0.00

Chatham Square is completely under construction. Community ctr and 10 if 32 housing units have been erected and are being

finished.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/55 0/0 0/55 0
0/55 0/0 0/55 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of East Chicago
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 120%.
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Jan 1 thru Mar 31, 2011 To Date
N/A $1,641,919.12

N/A $1,641,919.12

$0.00 $180,360.95

$0.00 $1,641,919.12

$0.00 $180,360.95

$0.00 $180,360.95

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete. 2. Progress with obligating funds: All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers: A marketing event was held at St. Catherine's Hospital. Interested buyers are actively pursuing
mortgage financing. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is met: First
2 single family for-sale homes will be complete in May 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/20

0/20

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of East Chicago
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 50%..
Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of East Chicago

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$862,039.88

$862,039.88
$92,589.34
$862,039.88
$92,589.34
$92,589.34
$0.00

$0.00
$0.00

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquisitions are complete. 2. Progress with obligating funds: All funds have been obligated and are being
expended. 3. Progress with marketing to homebuyers: No for-sale homes are reserved for 50% AMI families. 4. Other
insights for how well the project is being run: Approximately 9 50% townhomes are complete. The remaining 26 will be
complete by the end of May 2011. Based on rental applications we are expected strong demand. 6000 sq ft of community

retail and community space is under construction.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
or77

Mod
0/0

or77

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Staff continues to monitor grant process & invoicing.

Accomplishments Performance Measures

NSP1-009-017
Administration - Michigan City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$280,000.00

$280,000.00
$36,844.00
$280,000.00
$36,844.00
$36,844.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120%.
Demolition - Michigan City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2011
N/A

N/A
$76,820.00
$0.00
$76,820.00
$76,820.00
$0.00

$0.00
$0.00

To Date
$221,065.00

$221,065.00
$161,813.50
$221,065.00
$161,813.50
$161,813.50

$0.00

$0.00
$0.00

All demolitions are complete. Review of invoices before submittal to IHCDA has been slow. There is one outstanding invoice

before completion of demolitions.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
3/14
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 928 363 1910

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
928/928

Mod
363/363

1910/1910

67.59

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2011
N/A

N/A
$9,059.75
$0.00
$9,059.75
$9,059.75
$0.00

$0.00
$0.00

To Date
$773,947.00

$773,947.00
$46,676.17
$773,947.00
$46,676.17
$46,676.17
$0.00

$0.00
$0.00

MCHDC has under construction of a SFH which has been sold. Housing going slower than expected due to weather delays.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP1-009-017 - 50%
Acq/Rehab - Michigan City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Michigan City

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $52,219.04
Program Funds Obligated $0.00
Program Funds Expended $52,219.04

City of Michigan City $52,219.04
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

One rehabilitation has begun.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/5

To Date
$887,844.00

$887,844.00
$112,357.92
$887,844.00
$112,357.92
$112,357.92

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Michigan City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

NSP1-009-017 - 50%..
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2011
N/A

N/A
$144,932.00
$0.00
$144,932.00
$144,932.00
$0.00

$0.00
$0.00

To Date
$637,144.00

$637,144.00
$154,021.10
$637,144.00
$154,021.10
$154,021.10

$0.00

$0.00
$0.00

Michigan City Housing Development Corporation (MCHDC) has 2 houses under construction. Houses going slower than
anticipated because of the inability to find qualified buyers.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Mod Total Low Mod
0 0 0/5 0/0

Cumulative Actual Total / Expected

Total Low/Mod%

0/5 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Mishawaka
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

NSP1-009-018
Administration - Mishawaka

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jan 1 thru Mar 31, 2011

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

N/A

N/A
$15,089.82
$0.00
$15,089.82
$15,089.82
$0.00

$0.00
$0.00

To Date
$63,000.00

$63,000.00
$25,912.04
$63,000.00
$25,912.04
$25,912.04

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Mishawaka
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 120%
Acq/Rehab - Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2011
N/A

N/A
$193,578.50
$0.00
$193,578.50
$193,578.50
$0.00

$0.00
$0.00

Zero (0) Properties: Zero (0) properties have been acquired this quarter.

Accomplishments Performance Measures
This Report Period

# of Properties

To Date
$913,381.94

$913,381.94
$602,359.01
$913,381.94
$602,359.01
$602,359.01

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSPO006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Mishawaka
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP1-009-018 - 120%.
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Zero (0) Properies: Zero (0) properties under construction this quarter.

Accomplishments Performance Measures

# of Properties

Beneficiaries Performance Measures

Jan 1 thru Mar 31, 2011 To Date
N/A $100,000.00
N/A $100,000.00
$12,500.00 $99,929.70
$0.00 $100,000.00
$12,500.00 $99,929.70
$12,500.00 $99,929.70
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/1

0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Mishawaka

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 50%
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$359,140.13

$359,140.13
$193,987.89
$359,140.13
$193,987.89
$193,987.89

$0.00

$0.00
$0.00

Six (6) Properties: Zero (0) properties have been acquired this quarter. One (3) properties are currently under construction by
Habitat for Humanity. These properties are scheduled to be completed in the 2nd quarter of 2011. Three (3) properties are
currently being rehabbed with estimated completion in the 2nd quarter of 2011.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/0

Cumulative Actual Total / Expected

159



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/4

Mod
0/0

0/4

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Mishawaka

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-018 - 50%.
Acq/Rehab - Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

($25,785.33)
($25,785.33)
$0.00

$0.00
$0.00

To Date
$156,516.75

$156,516.75
$72,671.75
$156,516.75
$72,671.75
$72,671.75
$0.00

$0.00
$0.00

Six (6) Properties: Zero (0) properties have been acquired this quarter. One (3) properties are currently under construction by
Habitat for Humanity. These properties are scheduled to be completed in the 2nd quarter of 2011. Three (3) properties are
currently being rehabbed with estimated completion in the 2nd quarter of 2011.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/2

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-019

Activity Title: Administration - Muncie

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Muncie

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $167,333.00

Total CDBG Program Funds Budgeted N/A $167,333.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $0.00 $167,333.00

Program Funds Expended $0.00 $0.00
City of Muncie $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

During the last quarter meetings were held with community organizations (Whitely Neigborhood Association and The Buley
Center), neighboring homeowners, and the residents of Parkview Apartments to provide information about the scheduled
demolition and plans for redevelopment of the site. A Contracting and Job Opportunities Conference (CJOC) was held at a local
school to inform the public and local contractors of construction and other related employment opportunities that will be
available through doing business with the Muncie Housing Authority. A public hearing to approve zoning changes was held
October 14, 2010. The matter was tabled by the City Council. The requested zoning changes and approval of the final platt
were presented by the site civil engineers on November 4, 2010; the City Council voted unanimously to approve the submitted
plans. An agreement was signed with the Home Center to provide home ownership counseling to persons interested in
purchasing a new home in "Centennial Place". The Home Center will provide pre-purchase homeownership counseling to
Housing Choice Voucher recipients (Section 8) under contract with MHA, as well as counseling for any other prospective
buyers. The Home Center will also provide post-purchase counseling / preventive maintenance, foreclosure prevention and
financial literacy training for all buyers. It also administers the IDA Program and assists with sales and marketing of units.
Approval of the Demolition / Disposition Application was approved by HUD November 30, 2010. Relocation assistance is not
applicable here because NSP funds are not being used to demolish or rehab the existing structures. The Housing Authority
submitted a Relocation Plan to HUD which was also approved. Relocation costs will be paid from other sources. Several
meetings were held with the design team - architect, civil engineers, construction managers and the Parkview Homes, LP
(project owner and co-developer). The development team spent a considerable amount of time with due dilligence in order to
meet the financial closing scheduled by the private investors (relocation, de-construction, legal, environmental, appraisals etc).
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Muncie
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - 50%.
Redev/New Constr - Muncie

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Muncie

Jan 1 thru Mar 31, 2011 To Date
N/A $1,732,667.00

N/A $1,732,667.00

$0.00 $0.00

$0.00 $1,732,667.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Six (6) of the 12 Home Ownership Houses are now complete and being marketed for sale. The architecture and engineering
for the Parkview Homes Rental portion is 100% complete, and all permits have been obtained in the quarter. The Parkview
Apartments Public Housing site (64 units) has been demolished (not with nsp money). Also, site work and the infrastructure for
the 35 new rental housing units have begun. A Ground Breaking Ceremony was held for MHA, the Whitely neighborhood, and

the Mayor.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/18

0/0

0/18

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020
Administration - Hartford City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hartford City

Jan 1 thru Mar 31, 2011

N/A
N/A

$11,400.00

$0.00

$11,400.00
$11,400.00

$0.00
$0.00
$0.00

To Date
$117,000.00

$117,000.00
$117,000.00
$117,000.00
$117,000.00
$117,000.00

$0.00

$0.00
$0.00

All NSP properties are acquired at this time. Section 106 is complete on all of the homes. All demo is complete (22 homes and
1 vacant lot). Rehab is complete on 2 rehab homes and new Construction is subtantially complete on 5 new homes.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%.
Demolition - Hartford City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2011
N/A

N/A
$13,254.26
$0.00
$13,254.26
$13,254.26
$0.00

$0.00
$0.00

To Date
$59,970.50

$59,970.50
$58,507.21
$59,970.50
$58,507.21
$58,507.21

$0.00

$0.00
$0.00

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished. 601 E. Chestnut is a city inventory property that has been demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of buildings (non-residential)

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0/5

0/0

Total
0/5

0/5

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 682 877 2941

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
682/682

Mod
8771877

2941/2941

53.01

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%..
Redev/New Constr - Hartford City

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2011
N/A

N/A
$304,160.42
$0.00
$304,160.42
$304,160.42
$0.00

$0.00
$0.00

To Date
$630,802.26

$630,802.26
$575,972.82
$630,802.26
$575,972.82
$575,972.82

$0.00

$0.00
$0.00

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished A new home is being built on each of these lots and both are subtantially complete at this time. Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also. New Construction will be bid for 316 N. MIIl/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as

program income is secured.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period
Mod Total Low Mod

Cumulative Actual Total / Expected
Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/5

0/5

Amount

172



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120%....
Land Bank Acq - Hartford City

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2011
N/A

N/A
$10,240.90
$0.00
$10,240.90
$10,240.90
$0.00

$0.00
$0.00

To Date
$129,086.43

$129,086.43
$120,120.33
$129,086.43
$120,120.33
$120,120.33

$0.00

$0.00
$0.00

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished. 705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been

demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Cumulative Actual Total / Expected

Total
0/8

Cumulative Actual Total / Expected

Total
0/8

0/8
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 805 1065 3296

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
805/805

Mod
1065/1065

3296/3296

56.74

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Hartford City
City of Mishawaka
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 50%.
Acq/Rehab - Hartford City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2011
N/A

N/A
$162,948.94
$0.00
$93,352.25
$162,948.94
($69,596.69)
$0.00

$0.00

$0.00

To Date
$533,201.29

$533,201.29
$496,653.83
$533,201.29
$496,653.83
$496,653.83
$0.00
$0.00
$0.00
$0.00

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built.
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/4

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-020 - 50%..

Activity Title: Redev/New Constr - Hartford City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hartford City

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $29,939.52

Total CDBG Program Funds Budgeted N/A $29,939.52

Program Funds Drawdown $887.38 $29,187.24

Program Funds Obligated $0.00 $29,939.52

Program Funds Expended $887.38 $29,187.24
City of Hartford City $887.38 $29,187.24

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned). It will be re-bid when program
income is secured.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Town of Walkerton
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021
Administration - Walkerton

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$154,263.00

$154,263.00
$144,737.24
$154,263.00
$144,737.24
$144,737.24

$0.00

$0.00
$0.00

All WY properties acquired. 22 of 27 homeowners relocated and 34 of 38 tenant families relocated to decent, safe and sanitary

housing.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP1-009-021 - 120%
Acq/Rehab - Walkerton

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Program Funds Obligated $0.00
Program Funds Expended $0.00

Town of Walkerton $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

bids received for rehab of fcl home. No buyer at this time

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/1

To Date
$55,493.01

$55,493.01
$55,413.01
$55,493.01
$55,413.01
$55,413.01

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-021 - 120%..

Activity Title: Redev/New Constr - Walkerton

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,518,185.29

Total CDBG Program Funds Budgeted N/A $1,518,185.29

Program Funds Drawdown $169,511.49 $500,152.67

Program Funds Obligated $0.00 $1,518,185.29

Program Funds Expended $169,511.49 $500,152.67
Town of Walkerton $169,511.49 $500,152.67

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Demolition and infrastructure contract signed and construction schedule set. Construction complete on Senior Housing with
all eight units leased.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/18 0/18 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Town of Walkerton

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 50%
Acq/Rehab - Walkerton

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$48,515.42

$48,515.42
$48,385.42
$48,515.42
$48,385.42
$48,385.42

$0.00

$0.00
$0.00

contract signed to physically move 1424 Ohio to new location and then rehab. Buyer selected and approved for home once

rehab complete

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/2

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-021 - 50%..

Activity Title: Redev/New Constr - Walkerton

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,180,374.28

Total CDBG Program Funds Budgeted N/A $1,180,374.28

Program Funds Drawdown $169,172.84 $423,899.02

Program Funds Obligated $0.00 $1,180,374.28

Program Funds Expended $169,172.84 $423,899.02
Town of Walkerton $169,172.84 $423,899.02

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Demolition and infrastructure contract signed and construction schedule set.
all eight units leased.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

Construction complete on Senior Housing with

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/13 0/0 0/13 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022
Administration - City of Elwood

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2011
N/A

N/A
$35,526.14
$0.00
$35,526.14
$35,526.14
$0.00

$0.00
$0.00

The administration for the Elwood NSP is under contract and considered obligated in the DRGR..

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$202,600.00

$202,600.00
$35,526.14
$202,600.00
$35,526.14
$35,526.14

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 120%....
Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2011
N/A

N/A
$339,545.60
$0.00
$389,207.40
$389,207.40
$0.00

$0.00
$0.00

To Date
$1,083,803.26

$1,083,803.26
$903,160.64
$1,083,803.26
$952,822.44
$952,822.44
$0.00

$0.00
$0.00

Seven-(7) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and is scheduled for completion in April 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/7 0/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022 - 50%
Acq/Rehab - City of Elwood

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2011
N/A

N/A
$95,200.23
$0.00
$102,169.44
$102,169.44
$0.00

$0.00
$0.00

To Date
$231,743.20

$231,743.20
$175,491.02
$231,743.20
$182,460.23
$182,460.23

$0.00

$0.00
$0.00

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and is scheduled for completion in April 2011.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Elwood
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 50%....
Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2011
N/A

N/A
$186,398.50
$0.00
$217,991.50
$217,991.50
$0.00

$0.00
$0.00

To Date
$508,312.54

$508,312.54
$421,913.36
$508,312.54
$453,506.36
$453,506.36

$0.00

$0.00
$0.00

Three-(3) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and is scheduled for completion in April 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/0 0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

196



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023
Administration - City of New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2011
N/A

N/A
$24,849.20
$0.00
$24,849.20
$24,849.20
$0.00

$0.00
$0.00

To Date
$348,195.00

$348,195.00
$76,901.40
$348,195.00
$76,901.40
$76,901.40
$0.00

$0.00
$0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

198



NSP1-009-023 - 120%
Acq/Rehab - City of New Albany

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures

Project Number:

Under Way

Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $2,342,896.05
Total CDBG Program Funds Budgeted N/A $2,342,896.05
Program Funds Drawdown $326,499.91 $849,590.45
Program Funds Obligated $0.00 $2,342,896.05
Program Funds Expended $326,499.91 $849,590.45

City of New Albany $326,499.91 $849,590.45
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

As of 3/31, 5 properties were under general construction: 1 property has been listed for sale (1219 Culbertson), 1 property is
expected to be complete in April (313 E 14th Street) and 3 more (314 E 14th, 921 E 11th, 1402 E Market) by June 2011. Notice
to proceed for general construction will be granted for an additional 3 properties in April. Lead abatement was completed at 2
sites (1523 E Elm, 418 E 13th) with notice to proceed for general construction scheduled for April 2011. Notice to proceed was
given for Lead Abatement at 607 E 8th Street this quarter, with general construction expected to begin there during the 3rd
quarter. During this quarter, there was either construction or lead activity in progress at 8 properties. Challenges faced were
weather related, as the winter months were unusually cold and wet, causing slight construction delays. Recent news regarding
the increase in FHA mortgage insurance premiums (impacting all properties) is another challenge upcoming, prompting the
listing of at least one home prior to construction completion in hopes of attracting a buyer before the premium increase.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/11

0/11

0

Amount

200



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition, construction,reconstruction of public facilities

Project Number:

NSP1-009-023 - 120% Public Facility
Redev/New Constr Public Facility - New Albany

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Projected End Date:
07/19/2013
Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2011 To Date
N/A $225,712.00

N/A $225,712.00

$12,902.00 $12,902.00

$0.00 $225,712.00

$12,902.00 $12,902.00

$12,902.00 $12,902.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

As of 3/31, work at the Ritter House (1218 E Oak) was over 50% complete, with 100% completion scheduled by 4/30. Planning
is underway for a celebration when this project is complete, as it represents over a decade of work and will play an extremely
important role (as a training and meeting site) in making the NSP1 project a success.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1190 586 3002

1190/1190 586/586

Cumulative Actual Total / Expected
Low Mod
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

202



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of New Albany
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - 120%.

Redev/New Constr - City of New Albany

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2011
N/A

N/A
$174,396.53
$0.00
$174,396.53
$174,396.53
$0.00

$0.00
$0.00

To Date
$1,695,822.64

$1,695,822.64
$600,760.73
$1,695,822.64
$600,760.73
$600,760.73
$0.00

$0.00
$0.00

>As of 3/31, work continued at 3 properties (905 E Oak, 509 E Oak, 716 E 11th). 716 E 11th is scheduled for completion in
April and the other two properties in June. Significant progress was made at the sites, despite cold weather difficulties. A 4th
home was granted notice to proceed in March and we are waiting for appropriate permitting from the office Indiana Department
of Environmental Management for demolition dilapidated building currently on the site

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period
Mod Total Low Mod

Cumulative Actual Total / Expected

Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/11

0/11

Amount

204



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-023 - 50%
Acq/Rehab - City of New Albany

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,680,293.31
Total CDBG Program Funds Budgeted N/A $1,680,293.31
Program Funds Drawdown $175,522.35 $556,001.22
Program Funds Obligated $0.00 $1,680,293.31
Program Funds Expended $175,522.35 $556,001.22

City of New Albany $175,522.35 $556,001.22
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

As of 3/31, 3 properties were under construction and all are nearing completion &ndash 1 (1221 Culbertson) in April 2011 and 2
(509 E Market & 507 E Oak) in May 2011. Lead abatement began and was completed at another 3 sites (917 Culbertson, 1528
E Oak, 618 E 8th Street). General construction will begin at these sites during the 2nd and 3rd quarters. We listed our first
property for sale (1221 Culbertson) in mid-March prior to construction completion in an effort to build interest in the project.
There have been multiple viewings and we expect an offer during the 2nd quarter. Weather has caused slight delays in
construction timelines, the winter was unusually wet and cold. The coming of Spring and better construction weather is
welcomed. Our marketing plan has been adopted this quarter and efforts are getting into high gear: our first open house was
held in March, a Facebook for neighborhood and house marketing has been launched, and we&rsquove attended multiple
neighborhood meetings.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 o7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/7

Mod
0/0

or7

0

Amount

206



Grantee Activity Number: NSP1-009-023 - 50%.

Activity Title: Redev/New Constr - City of New Albany

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Albany

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $464,172.00

Total CDBG Program Funds Budgeted N/A $464,172.00

Program Funds Drawdown $81,267.03 $130,239.33

Program Funds Obligated $0.00 $464,172.00

Program Funds Expended $81,267.03 $130,239.33
City of New Albany $81,267.03 $130,239.33

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

As of 3/31, general construction was 95% complete at 1 property (910 E 11th). Completion scheduled in April. Slight delay in
construction due to weather preventing exterior work from proceeding. This home is expected to be listed for sale April.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

208



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024
Administration - City of Goshen

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$3,928.72
$3,928.72
$0.00

$0.00
$0.00

To Date
$139,706.00

$139,706.00
$71,371.86
$139,706.00
$75,300.58
$75,300.58
$0.00

$0.00
$0.00

Admin included coordination with developers, processing claims, reporting, documentation, coordination with Elkhart City &
Elkhart County, working with State Board of Accounts auditor, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

210



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Goshen

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 120%
Acq/Rehab - City of Goshen

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,301,309.03

$1,301,309.03
$855,120.66
$1,301,309.03
$855,120.66
$855,120.66
$0.00

$0.00
$0.00

1 acq/rehab completed this quarter. 4 acg/rehab in process this quarter. 4 total acq/rehab completed to date, with 2 sold in

previous quarter.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/13

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/13

0/13

0

Amount

212



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 120%.
Demolition - City of Goshen

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2011

Three single-family demolition only completed in 2010.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

Activity funds eligible for DREF (lke

This Report Period
Total

0
0
0
0
0
0

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
0/3

0/0
0/0
0/0
0/0
0/0

To Date
$21,630.68

$21,630.68
$21,630.68
$21,630.68
$21,630.68
$21,630.68

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%

0/0

0

Amount

214



Grantee Activity Number: NSP1-009-024 - 50%

Activity Title: Acq/Rehab - City of Goshen

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Goshen

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $696,092.98

Total CDBG Program Funds Budgeted N/A $696,092.98

Program Funds Drawdown $0.00 $200,212.66

Program Funds Obligated $0.00 $696,092.98

Program Funds Expended $0.00 $200,212.66
City of Goshen $0.00 $200,212.66

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

One acqg/rehab completed and on market.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected

Total
0/4

Cumulative Actual Total / Expected

Low Mod

Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/10

0/0

0/10

Amount

216



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Goshen
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 50%...
Redev/New Constr - goshen

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$2,908.31

$2,908.31
$908.31
$2,908.31
$908.31
$908.31
$0.00

$0.00
$0.00

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant

period.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/2

Mod
0/0

0/2

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Anderson
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025
Administration - City of Anderson

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Jan 1 thru Mar 31, 2011
N/A

N/A
$32,849.95
$0.00
$36,660.51
$36,660.51
$0.00

$0.00
$0.00

To Date
$280,396.00

$280,396.00
$135,958.12
$280,396.00
$138,708.12
$138,708.12

$0.00

$0.00
$0.00

Current staff members continued to track progress and expeditures on all activities; working with partner organization to identify
qualified homebuyers; addressing eligibility and credit issues with potential homebuyers

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

219



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Anderson

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-025 - 120%.
Demolition - City of Anderson

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson
Jan 1 thru Mar 31, 2011 To Date
N/A $481,034.68
N/A $481,034.68
$114.65 $446,670.78
$0.00 $481,034.68
$114.65 $446,670.78
$114.65 $446,670.78
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Of the 61 sites initially identified, the staff had selected 43 of those sites on which to take action. 41 of those 43 sites have
been demolished; one of the remaining sites is awaiting a final determination by the City of Anderson, Safety Board, due May 5,
2011; the decision to demolish the other remaining site has been reverse due to historical concerns.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 40/61
0 0/1

This Report Period Cumulative Actual Total / Expected
Total Total
0 11/60
0 o7
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# of Persons 1774 954

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3939

11/53

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/0 0/0 0

1774/1774 954/954 3939/3939 69.26
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

City of Anderson

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025 - 50%
Acq/Rehab - City of Anderson

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Anderson

Jan 1 thru Mar 31, 2011
N/A

N/A
$88,353.47
$0.00
$88,353.47
$88,353.47
$0.00

$0.00
$0.00

To Date
$650,183.77

$650,183.77
$617,165.85
$650,183.77
$617,165.85
$617,165.85

$0.00

$0.00
$0.00

Rehabilitation of 6 single family units complete; short-sale on 1 remaining acquisition not successful, bank not willing to accept

offer; researching other potential acquisitions for remaining funds

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/8

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/8

Mod
0/0

0/8

0

Amount
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Grantee Activity Number: NSP1-009-025 - 50%..

Activity Title: Redev/New Constr - City of Anderson

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,392,344.55

Total CDBG Program Funds Budgeted N/A $1,392,344.55

Program Funds Drawdown $83,102.34 $1,311,796.66

Program Funds Obligated $0.00 $1,392,344.55

Program Funds Expended $83,102.34 $1,311,796.66
City of Anderson $83,102.34 $1,311,796.66

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

Construction of five single family homes for homeownership complete; one modular single family unit for homeownership 98%
complete and awaiting completion of final grading and seeding; five modular single family units for rental at 98% completion
through subrecipient awaiting final grading.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/12 0/0 0/12 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective:

NSP1-009-026
Administration - Richmond

Activity Status:
Under Way
Project Title:

Responsible Organization:

N/A City of Richmond
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $260,000.00
Total CDBG Program Funds Budgeted N/A $260,000.00
Program Funds Drawdown $83,701.25 $83,701.25
Program Funds Obligated $0.00 $260,000.00
Program Funds Expended $83,701.25 $83,701.25
City of Richmond $83,701.25 $83,701.25
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Project management meetings were held on weekly and/or biweekly basis as needed. Pre-construction meeting was held for
Rehabilitation projects on February 24, 2011. Inspection forms were completed and submitted to IHCDA for every property
participating in this project. Review pay applications and submitting claims. Checking payrolls for City compliance. Reviewing
and adjusting homebuyer guidelines.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 120%
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2011
N/A

N/A
$9,550.00
$0.00
$9,550.00
$9,550.00
$0.00

$0.00
$0.00

To Date
$1,021,713.50

$1,021,713.50
$34,739.00
$1,021,713.50
$34,739.00
$34,739.00
$0.00

$0.00
$0.00

Pre-construction meeting was held on February 24, 2011. General contractor has received official EPA lead license. GC has
submitted the construction schedule for all rehabilitation properties. 239 South 7th Street will be started 1st week of April.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

230



Grantee Activity Number:

NSP1-009-026 - 120%....

Activity Title: Land Bank Acg - Richmond
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP004 Land Banks
Projected Start Date: Projected End Date:
09/19/2010 07/19/2013

Benefit Type:
Area Benefit (Census)

National Objective:

NSP Only - LMMI City of Richmond

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

Rehabilitation of 2 properties will be completed with program income funds.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Jan 1 thru Mar 31, 2011

Completed Activity Actual End Date:

Responsible Organization:

To Date

N/A $66,833.50
N/A $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $66,833.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
0/5

0/5
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 2814 1835 9070

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
2814/2814

Mod
1835/1835

9070/9070

51.26

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Richmond

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 50%
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2011
N/A

N/A
$1,950.00
$0.00
$1,950.00
$1,950.00
$0.00

$0.00
$0.00

To Date
$539,618.00
$539,618.00

$31,850.00
$539,618.00
$31,850.00
$31,850.00
$0.00

$0.00
$0.00

Pre-construction meeting was held on February 24, 2011. General contractor has received official EPA lead license. GC has

submitted the construction schedule for all rehabilitation properties.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-026 - 50%.

Activity Title: Redev/New Constr - Richmond

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Richmond
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,111,835.00
Total CDBG Program Funds Budgeted N/A $1,111,835.00
Program Funds Drawdown $141,461.10 $418,007.90
Program Funds Obligated $0.00 $1,111,835.00
Program Funds Expended $141,461.10 $418,007.90
City of Richmond $141,461.10 $418,007.90
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

New Construction continues on 4 of the 5 properties. All color schemes chosen. Cabinetry, countertops, and flooring chose.
Updates on construction presented to city, including any construction issues. Pay applications have been submitted and
approved with inspection.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027
Administration - Union City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2011
N/A

N/A
$11,750.00
$0.00
$11,750.00
$11,750.00
$0.00

$0.00
$0.00

8 homes are acquired, 2 have been rehabilited, 4 have been demolished, 4 new homes are nearly complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$82,000.00
$82,000.00
$70,450.00
$82,000.00
$67,700.00
$67,700.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Union City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - 120%
Acq/Rehab - Union City

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2011
N/A

N/A
$10,951.52
$0.00
$10,951.52
$10,951.52
$0.00

$0.00
$0.00

To Date
$163,326.70

$163,326.70
$161,187.72
$163,326.70
$163,265.43
$163,265.43

$0.00

$0.00
$0.00

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is

complete

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/1

239



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/1

0/1

0

Amount
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Grantee Activity Number: NSP1-009-027 - 120%....

Activity Title: Redev/New Constr - Union City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Union City

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $435,113.76

Total CDBG Program Funds Budgeted N/A $435,113.76

Program Funds Drawdown $157,313.35 $263,160.66

Program Funds Obligated $0.00 $435,113.76

Program Funds Expended $187,446.40 $291,216.00
City of Union City $187,446.40 $291,216.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites. The city has an exipred offer on 334 Clifford street and plan to close as soon as the Section 106 is complete. If we
get section 106 approval, we will renegotiate with the bank and if an offer can be reached, we will demolish and re-build with
program income on the site.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/3 0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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NSP1-009-027 - 50%
Acq/Rehab - Union City

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Union City

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $511,034.54

Total CDBG Program Funds Budgeted N/A $511,034.54

Program Funds Drawdown $184,941.87 $350,364.31

Program Funds Obligated $0.00 $511,034.54

Program Funds Expended $213,494.07 $385,278.73
City of Union City $213,494.07 $385,278.73

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

739 N. Union and 736 N. Union has been demolished and single family homes is being constructed on the site. 412 N Plum is

still under going section 106 review. It will be demolished and a new home will be built with program income funds.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/3

Mod
0/0

0/3

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028
Administration - City of Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2011 To Date
N/A $400,300.00

N/A $400,300.00

$53,749.80 $219,028.73

$0.00 $400,300.00

$53,749.80 $219,028.73

$53,749.80 $219,028.73

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed

Program Income Received

Program Income Drawdown

NSP1-009-028 - 120%
Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2011
N/A

N/A
$416,170.28
$0.00
$416,170.28
$416,170.28
$0.00

$0.00
$0.00

To Date
$1,254,880.00

$1,254,880.00
$465,177.78
$1,254,880.00
$465,177.78
$465,177.78
$0.00

$0.00
$0.00

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

As of the date of this report the City of Washington has all 10 units under construction. 10 units are in various stages of

completion. seven units are nearly 80% complete. We have the cert

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

ificate of occupancy for 1 unit.

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - 50%
Acq/Rehab - City of Washington

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2011
N/A

N/A
$54,694.70
$0.00
$54,694.70
$54,694.70
$0.00

$0.00
$0.00

To Date
$979,200.00

$979,200.00
$179,706.20
$979,200.00
$179,706.20
$179,706.20

$0.00

$0.00
$0.00

As of the date of this report the City of Washington has acquired properties for development. The general contractor has
completed site work, foundations and footings, unit masonry, concrete flat work, plumbing rough in, pest control on 8 units.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/10

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/10

Mod
0/0

0/10

0

Amount

250



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Washington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - 50%.

Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2011
N/A

N/A
$494,025.98
$0.00
$494,025.98
$494,025.98
$0.00

$0.00
$0.00

To Date
$1,465,620.00

$1,465,620.00
$991,732.46
$1,465,620.00
$991,732.46
$991,732.46
$0.00

$0.00
$0.00

The City of Washington has acquired 10 sites for development of single family homes. Currently work is underway to finish 7 of

the 10.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 0

This Report Period

Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%

0 0 0/30 0/0 0/30 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

252



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP1-009-029 - 120%
Acq/Rehab - Englewood CDC

Activity Status:
Under Way
Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Englewood Community Development Corp

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $459,921.00
Total CDBG Program Funds Budgeted N/A $459,921.00
Program Funds Drawdown $103,209.78 $124,370.59
Program Funds Obligated $0.00 $459,921.00
Program Funds Expended $103,209.78 $124,370.59

Englewood Community Development Corp $103,209.78 $124,370.59
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

All properties are under contract for construction. The property at 246 N. Gray Street is nearly ready for inspection. The
second home located at 72 N. Dearborn will be started immediately after sign-off on the first property. The last property will
begin at the completion of 72 N. Dearborn.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

254



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing

Project Number:

NSP1-009-029 - 120%..
Redev/New Constr - Englewood CDC

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:

Englewood Community Development Corp

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,340,079.00
Total CDBG Program Funds Budgeted N/A $1,340,079.00
Program Funds Drawdown $236,082.87 $314,899.63
Program Funds Obligated $0.00 $1,340,079.00
Program Funds Expended $236,082.87 $314,899.63

Englewood Community Development Corp $236,082.87 $314,899.63
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Shiel Sexton ist the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Building has nearly completed interior framing and MEP rough-
ins. Drywall installation has begun. Significant improvements have been added to the exterior, interior and gymnasium. We
have selected MBA Management as property managers for the property to obtain proposals. Have started on a marketing plan
for the units. We are starting to do initial intake of potential residents. We will be attending Indy Homeless Connect and will
likely have all of our Shelter Plus tenants lined up prior to move-in. We already have over 15 people who have expressed
interest in our units (both market rate and tax credit). With several community events we are optimistic about having the

building leased up at opening or within three months of opening.
>

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

o O o o o

#Units ¢, other green

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/20
0/19
0/19
0/15

0/0

Cumulative Actual Total / Expected

Total
0/19

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/19

0/19

0

Amount
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Grantee Activity Number: NSP1-009-029 - 50%
Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$150.00
$0.00
$150.00
$150.00
$0.00

$0.00
$0.00

To Date
$111,180.00

$111,180.00
$2,665.00
$111,180.00
$2,665.00
$2,665.00
$0.00

$0.00
$0.00

No actvitity. Home at 40 N. Rural Street is scheduled to be rehabilitated by Habitat for Humanity of Greater Indianapolis in

2012.

Accomplishments Performance Measures

This Report Period

Total
# of Properties
#Energy Star Replacement Windows
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

O O O o o o o

#Light Fixtures (indoors) replaced

Total
0/1

0/15
0/0
0/1
0/1
0/1

0/11

Cumulative Actual Total / Expected

257



#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

o O O o o o

#Units with bus/rail access

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/1
0/0
0/2
0/2
0/1

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1

Mod
0/0

0/1

0

Amount

258



Grantee Activity Number: NSP1-009-029 - 50%.
Activity Title: Redev/New Constr - Englewood CDC

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Englewood Community Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$86,099.58
$0.00
$86,099.58
$86,099.58
$0.00

$0.00
$0.00

To Date
$488,820.00

$488,820.00
$114,853.12
$488,820.00
$114,853.12
$114,853.12

$0.00

$0.00
$0.00

Six of the units funded by State NSP will serve clients at or below 50% AMI. The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental illness diagnosis. Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation. The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank. Have made numerous
presentation to community organizations and other community development organizations. Have secured Shelter Plus Care
Subsidy for supportive housing units. Working on assembling a tenant care plan and tenant welcome manual. Assembling
funding for a supportive services coordinator for the CommonWealth Apartments.

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0

Cumulative Actual Total / Expected

Total
0/6

0/6
0/6
0/6
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#Units ¢, other green 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
0/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/6 0/0 0/6 0

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Hoosier Uplands Economic Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

NSP1-009-030 - 120%
Redev/New Constr - Hoosier Uplands

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Hoosier Uplands Economic Development Corp

Jan 1 thru Mar 31, 2011
N/A

N/A
$980,080.33
$0.00
$980,080.33
$980,080.33
$0.00

$0.00
$0.00

To Date
$5,109,008.00
$5,109,008.00
$1,475,614.92
$5,109,008.00
$1,475,614.92
$1,475,614.92

$0.00

$0.00
$0.00

Redevelopment work on College Hill Apartments (24 units) is ongoing.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Low Mod
0/0 0/24 0/24

Total Low/Mod%

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

262



Grantee Activity Number: NSP1-009-030 - 50%

Activity Title: Acq/Rehab - Hoosier Uplands

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Hoosier Uplands Economic Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:

Rehab of home is complete. Marketing of home for sale is on-going.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Jan 1 thru Mar 31, 2011

N/A

N/A
$350.00
$0.00
$350.00
$350.00
$0.00

$0.00
$0.00

Hoosier Uplands Economic Development Corp

To Date
$46,780.00

$46,780.00
$46,780.00
$46,780.00
$46,780.00
$46,780.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/1

Mod
0/0

Total Low/Mod%
0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

264
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